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Item Title

Detail

1 Meetings attended

Participated in the weekly METS conference call. The following items

were discussed:

- It is expected that ZPMC will go “full blown” after Chinese New Y ear.

OBG:

- It is expected that closed rib welding will be starting some time soon.

Tower:

- A letter was recently issued giving ZPM C permission to proceed with
welding and machining of double diaphragms.

Materias:

- Gem Yeu Mawill betaking over leadership of materials and check sample

tracking for Team China.
Changxing Island Systems:

- The Incident Report / NCR process — how an Incident Report gets reported,
and possibily eventually becomes an NCR was discussed at length.

2 Meetings attended

Participated in Training organized by Isand SMR’s. The following items

were addressed:

- the Incident Report and how an Incident Report becomes an NCR.
- Coordination of Shop Drawings and Fabrication procedures for the OBG
- Coordination of Shop Drawings and Fabrication procedures for the Tower.

3 Logistics Because of Chinese New Y ear, ABF didn’'t send anyone to the Island today;
METS sent 2 inspectors. Very little happened on the Island today. Most
Team China staff worked from Pudong.
Inspected By: Dautermann,Peter Quality Assurance Inspector
Reviewed By: Wahbeh,Mazen QA Reviewer
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